
CIP Active Projects Status
Capital Improvement Department

November 2018



District #1

District #2

District #3

District #4

District #5

District #6

District #7

District #8

Multi-District Projects

Airport Projects

Citywide Projects

Downtown Projects

Zoo Projects

Total

Total Number of Projects

Summary

CIP Status Report
November 2018

176

49,091,646$           

172,381,879$         

88,847,051$           

14,796,846$           

237,544,289$         

862,339,044$         

28,371,902$           

32,815,907$           

76,592,484$           

30,853,827$           

42,989,808$           

38,128,764$           

15,613,760$           

34,310,881$           



CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

1 Salinas, Lupe Design Annie Reconstruction Final design received November 1 and under review. 2013 Street Infrastructure  $             461,257  $               461,257 60% 0%

1 Chavira, Hector Bidding Bartlett Park Improvements
Bid open held October 24 and under review.  Anticipate construction to 
begin early January 2019.

2012 Quality of Life  $          1,000,000  $            1,000,000 100% 0%

1 Lopez, Daniel Construction Borderland Park Improvements 
Basketball court being resurfaced and installation of playground swing set 
with rockwall enclosure. Construction NTP effective September 24 due 
January 21, 2019

CDBG  $             327,500  $               328,829 100% 13%

1 Vela, Nancy Pre- Design Canterbury Trail Re-evaluating project scope of work. 2013 Street Infrastructure  $          1,302,300  $            1,302,300 0% 0%

1 Castrejon, Monica Pre- Design District 1 Neighborhood Water Park Site negotiations in process.  2017 Capital Plan  $          7,900,000  $            7,900,000 0% 0%

1 Reyes, Sergio Pre- Design Doniphan and West Green Signal Legal Department reviewing pre-emption agreements. 2017 Capital Plan  $             300,000  $               300,000 0% 0%

1 Salinas, Lupe Design Ethel Reconstruction Final design received November 1 and under review. 2013 Street Infrastructure  $             988,983  $               988,983 60% 0%

1 Salinas, Lupe Construction Irwin J. Lambka Parking Lot Construction effective October 1 due January 29, 2019.
Internal Funds 2010 
Transportation COs

 $             375,000  $               375,000 100% 12%

1 Vela, Nancy Design Montecillo Brio Station Awaiting contractor fee's proposal due week of November 5.
Sun Metro Grant/ 2011 

Transportation CO's
 $             300,000  $               300,000 N/A 0%

1 Salinas, Lupe Design Montoya Heights Sidewalk Final design received November 1 and under review. 2013 Street Infrastructure  $          1,360,900  $            1,360,900 60% 0%

1 Do, Tony Design Northwestern and Helen of Troy Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%
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CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

1 TBD Pre- Design Palisades Trailhead
CID moving forward with project after response from bond counsel. 
Project assignment and scoping in progress.

2012 Quality of Life  $             300,000  $               300,000 0% 0%

1 Lopez, Daniel Design Paved Trails- Mountain to River Trails System Scoping meeting with consultant to be scheduled early November. 2012 Quality of Life  $             872,000  $               872,000 0% 0%

1 Bocanegra, Alfredo Construction Redd Road Median & Parkway Landscaping 
Preconstruction held November 1. Construction NTP effective November 
5, 2018 due October 5, 2019.

2013 Street Infrastructure  $          1,900,000  $            3,656,734 100% 0%

1 Do, Tony Design Resler and Nardo Goodman Signal
Estimated installation December 2018 in coordination with other SAM 
activities. Commenced utility locate activity.

2017 Capital Plan  $             300,000  $               300,000 100% 0%

1 Reyes, Liz Construction Robinson Street 
Contractor working on irrigation lines and finishing landscape details 
throughout project limits. Construction completion due November 30.

2013 Street Infrastructure  $          2,709,660  $            3,523,503 100% 91%

1 Jaloma, Oscar Design Robinson Street Phase II Final design received and under review.  2013 Street Infrastructure  $          2,700,622  $            2,700,622 90% 0%

1 Do, Tony Design Schuster and El Paso Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

1 Lopez, Daniel Construction Thorn Park Improvements
Rockwall enclosures and installation of new parking lot -ongoing. 
Construction NTP effective August 27 due December 25, 2018. 

CDBG  $             775,800  $               777,107 100% 15%

1 Lopez, Daniel Construction Tom Lea Improvement
Contractor working on grading and installation of sidewalks. Construction 
NTP effective July 23 due December 24, 2018.

CDBG  $             542,200  $               481,529 100% 15%

1 Salinas, Lupe Design Tom Lea Slope Stabilization Preliminary design effective September 4 due November 5. 2018 Capital Plan  $          9,300,000  $            9,300,000 15% 0%
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

1 Cepeda, Ismael Bidding
University Avenue Pedestrian and Bicycle 
Enhancements

 Pending signatures on executed contract. TXDOT w/ City match  $          1,300,000  $            1,300,000 100% 0%

 $    38,128,764 
22

Total Active District 1 Projects
Total Number of Active District 1 Projects
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CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

2 Cepeda, Ismael Design Alabama Bridge  Reconstruction Reviewing LPAFA funding agreement. TXDOT w/City match  $          1,450,642  $            1,450,642 0% 0%

2 Vela, Nancy Pre- Design Animal Services - Cat Patio Display Room
Bid proposal due week of November 5. Anticipate design to begin late 
November 2018.

Animal Services  $               76,750  $                  76,750 0% 0%

2 Castrejon, Monica Design District 2 Neighborhood Water Park 90% design NTP effective September 24 due November 12.
2012 Quality of Life/ 2017 

Capital Plan
 $          4,000,000  $            7,141,000 60% 0%

2 Lopez, Daniel Pre-Design Fort Blvd Improvements Coordinating scoping meeting with user department mid November. CDBG  $             354,400  $               354,400 0% 0%

2 Del Rio, Jesus Pre-Design HACEP Baird/Hart Improvements  Agreement pending for CDBG funding approval. CDBG  $             761,282  $               761,282 0% 0%

2 Del Rio, Jesus Pre-Design Leona Ford Washington Recreation Center
Community Development to present amended action plan to City Council 
November/ December 2018.

CDBG  $             569,000  $               569,000 0% 0%

2 Chavira, Hector Pre-Design Liz Morayma Gonzalez Park 
Developing project scope of work. Community meeting scheduled 
November 8 to receive input from the public.

2019 Capital Plan  $          1,273,080  $            1,273,080 0% 0%

2 Mota, Karla Design Memorial Park Branch Library Expansion 
Coordinating meeting with Manhattan Height District and Historical 
Landmark Commission to present design. 

2012 Quality of Life  $             550,000  $               550,000 60% 0%

2 Del Rio, Jesus Pre-Design Memorial Park Library Teen Space Renovation 
Community Development to present amended action plan to City Council 
November/ December 2018.

CDBG  $             220,800  $               220,800 0% 0%

2 Del Rio, Jesus Construction Memorial Park Senior Center Improvements
Project resumed on October 22. Contractor has now mobilized within the 
garden area of senior center. Canopy and amenities have been 
manufactured and ordered. 

CDBG  $             321,656  $               321,656 100% 85%

2 Thompson, Brad Design Police Department Parking Garage Improvements Prefinal NTP effective October 15 due November 26. 2017 Capital Plan  $           2,100,000  $              2,100,000 30% 0%
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

2 Lopez, Daniel Pre-Design Student Memorial Park Improvements Scoping meeting with consultant early November. CDBG  $             580,500  $               580,500 0% 0%

2 Lopez, Daniel Pre-Design Trowbridge Drive Improvements Coordinating scoping meeting with user department mid November. CDBG  $             214,650  $               214,650 0% 0%

 $    15,613,760 
13

Total Active District 2 Projects
Total Number of Active District 2 Projects
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

3 Gilliland, Scott Construction
Alameda Recreation Center/Library Combo Bid opening held October 23 and under review.  Anticipated construction 

to begin end of November/ early December 2018.
2012 Quality of Life  $        11,000,000  $          11,000,000 100% 0%

3 Cepeda, Ismael Design Delta Bridge  Reconstruction Reviewing LPAFA funding agreement. TXDOT w/City match  $          1,640,103  $            1,640,103 0% 0%

3 Pinal, George Design Eastside Senior Center (Pebble Hills) Expansion Final design NTP effective October 30 due November 29. 2012 Quality of Life  $          1,500,000  $            1,500,000 60% 0%

3 Ruiz, Victoria Construction Edgemere Bike and Walk Trail CDBG 41
In construction- Ribbon cutting scheduled November 10. Final completion 
November 29.

CDBG  $             988,090  $            1,063,090 100% 98%

3 Pinal, George Bidding
Edgemere Trail Widening,Lighting and Landscape 
Improvements

Fee proposal received October 18 and under review. 
2013 Street Infrastructure/ 

EPW
 $          1,756,700  $            1,756,700 100% 0%

3 Thompson, Brad Construction Geiger, Cardis and Malaga Street Improvements Construction NTP effective July 2 due January 30, 2019. 2013 Street Infrastructure  $          1,007,410  $            1,007,410 100% 50%

3 Castillo, Ana Construction Glenwood Drive Improvements
Preconstruction community meeting held October 10. Anticipate 
construction NTP to start November 2018. 

2013 Street Infrastructure & 
EPW

 $          2,004,167  $            2,004,167 100% 0%

3 Aguilar, Manuel Pre- Design Hawkins Reconstruction
RFP released to shortlist teams November 8 and submissions due 
December 5.

2018 Capital Plan  $          9,360,000  $            9,360,000 0% 0%

3 Bocanegra, Alfredo Design Mimosa Reconstruction  Prefinal design effective November 6 due December 4. 2013 Street Infrastructure  $          2,411,000  $            2,411,000 30% 0%

3 Salinas, Lupe Construction Suffolk Playground
Lead-time for arrival of amenities 3-4 weeks. Construction NTP effective 
October 1 due December 7. 

Parkland Dedication  $             128,000  $               128,000 100% 10%

3 Pinal, George Pre- Design Sunglow Landscaping Considering different options for design services. 2013 Street Infrastructure  $             388,351  $               388,351 0% 0%
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

3 Pinal, George Bidding
Toni, Mary Jeanne, and Yvonne Street and Drainage 
Improvement

Fee proposal received and finalizing negotiations.  2013 Street Infrastructure  $          1,044,375  $               973,560 100% 0%

3 Chavira, Hector Design Viscount Street Improvement Lighting 
Consultant submitted new fee proposal October 31 and under review.  
Tentative preliminary design NTP to be issued early December.

2013 Street Infrastructure  $          1,078,500  $            1,078,500 0% 0%

 $    34,310,881 
13Total Number of Active District 3 Projects

Total Active District 3 Projects
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

4 Monge, Zuhey Construction Angora Loop Median Improvements NIP III
Pending water meter installation by El Paso Water. Construction NTP 
effective October 2 due December 15.

2012 Quality of Life  $               51,109  $                  51,109 100% 0%

4 Monge, Zuhey Bidding Deer Avenue  NTMP
 City council awarded project on October 16. Pending signatures on 
executed contract. Anticipate construction to begin early January 2019

2013 Street Infrastructure  $             135,675  $               135,675 100% 0%

4 Castrejon, Monica Design District 4 Neighborhood Water Park Prefinal NTP October 16 due November 19. 2017 Capital Plan  $          7,900,000  $            7,900,000 60% 0%

4 Lopez, Daniel Pre-Design EPISD Gene Roddenberry Planetarium Relocation EPISD to coordinate with City staff for services. CDBG  $          1,159,880  $            1,159,880 0% 0%

4 Ruiz, Victoria Bidding Joey Barraza and Vino Memorial Park Phase 2
Revised bid proposal due to budget constraints. Anticipate bid 
advertisement November 2018.  Artist public meeting scheduled 
November 28.

2012 Quality of Life  $          2,000,000  $            5,000,000 100% 0%

4 Thompson, Brad Construction Mesquite Hills Street Lighting Construction NTP effective September 26 due late November. 2013 Street Infrastructure  $             106,000  $               106,600 100% 30%

4 Chavira, Hector Construction Museum of Archaeology ADA upgrade 
Asbestos abatement complete. Construction NTP effective September 11 
due November 14, 2018.

2012 Quality of Life  $             218,320  $               218,320 100% 85%

4 Gilliland, Scott Design Northgate Transit Oriented Development
Earth work for Phase I and II - complete.  FEMA approved existing 
improvement from flood plain. Demolition of old transfer center, asphalt 
paving  and final fill project pending. 

Economic Development  $          1,000,000  $            1,000,000 100% 0%

4 Aguilar, Manuel Pre- Design Railroad Reconstruction Project to begin RFQ process mid November. 2018 Capital Plan  $        13,777,436  $          13,777,436 0% 0%

4 Mota, Karla Construction Richard Burges Library Renovation                          
Construction NTP effective January 23 due December 3 2018. Currently 
working exterior painting and installation of ADA ramps and address 
punch list items. 

2012 Quality of Life  $          1,400,000  $            1,670,687 100% 98%

4 Del Rio, Jesus Construction Sidewalk Gaps at Sun Valley and Pheasant 
Preparing scope of work for project. Spot checking of project for areas 
enhancements. Task order to be assigned to contractor, per no design 
required .  

CDBG  $               19,300  $                  19,300 N/A 0%

4 Thompson, Brad Design Veterans Recreation Center Preliminary design NTP effective September 24 due November 23. 2012 Quality of Life  $          1,500,000  $            1,500,000 10% 0%
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

4 Del Rio, Jesus Construction Wheelchair Ramps North of Terrace Hills MS
Preparing scope of work for project. Spot checking of project for areas 
enhancements. Task order to be assigned to contractor, per no design 
required .  

CDBG  $             155,400  $               155,400 N/A 0%

4 Del Rio, Jesus Construction Wheelchair Ramps South of Terrace Hills MS
Preparing scope of work for project. Spot checking of project for areas 
enhancements. Task order to be assigned to contractor, per no design 
required .  

CDBG  $             121,500  $               121,500 N/A 0%

 $    32,815,907 
14

Total Active District 4 Projects
Total Number of Active District 4 Projects
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

5 Salinas, Lupe Construction Brisa Del Este Playground
Lead-time for arrival of amenities 3-4 weeks. Construction NTP effective 
October 1 due December 7. 

Parkland Dedication  $             130,000  $               130,000 100% 10%

5 Venzor, Gloria Construction Dick Shinaut Canopy over playground Construction NTP effective September 6 due November 26. 2012 Quality of Life  $               80,000  $                  80,000 100% 85%

5 Mota, Karla Construction Eastside Regional Park Phase I
Site preparation- Excavation of pool area and installation of the concrete/ 
shotcrete forms. Construction NTP August 16 due March 2020.

2012 Quality of Life/ 2017 
Capital Plan

 $        43,000,000  $          43,000,000 100% 4%

5 Mota, Karla Pre- Design Eastside Regional Park Phase 2 Shortlist Design Bid Team preparing proposal due November 7. 2012 Quality of Life  $        12,000,000  $          12,000,000 0% 0%

5 Monge, Zuhey Pre- Design Eastside Sports Complex Design/Build Phase 2
In process of selecting Design/Build team. Request for Proposal for Design-
Build services due November 19.

TIRZ/ PID  $        16,000,000  $          16,000,000 0% 0%

5 Reyes, Sergio Design John Hayes Street Lighting
Final design received October 30 and under review. Tentative bid 
advertisement December 2018.

2013 Street Infrastructure  $          1,502,540  $            1,502,540 90% 0%

5 Salinas, Lupe Bidding RC Poe Roundabout                                                                    Tentative for City Council for construction award December 2018. 2001, 2006 & 2006 Storm COs  $             900,000  $               899,724 100% 0%

5 Vela, Nancy Design Rich Beem Street Lighting Consultant to prepare and submit bid documents on November 22.  2013 Street Infrastructure  $          1,780,220  $            1,780,220 100% 0%

5 Shadrick, Robert Construction Rich Beem-Edgemere Roundabout
Removing existing asphalt and preparing for ongoing concrete paving of 
the Northwest corner of Rich Beem Blvd and Edgemere Blvd. NTP for 
construction effective December 12, 2017 due December 2018.

TXDOT w/ City match  $             900,000  $               900,000 100% 52%

5 Do, Tony Design Zaragoza and John Hayes Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

 $    76,592,484 
10

Total Active District 5 Projects
Total Number of Active District 5 Projects
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

6 Vela, Nancy Construction Additional Bus Bays at Mission Valley Transfer Center
City Council awarded project October 9.  Contract execution in process.  
Upon completion of  Harris Building demolition, construction NTP to be 
issued. 

2011 Transportation CO's  $             824,000  $               824,000 100% 0%

6 Thompson, Brad Design Adrian Garcia Park
Final NTP effective September 24 due October 12. Preparing bid 
documents. Tentative to bid early November. 

2012 Quality of Life  $             250,000  $               250,000 95% 0%

6 Do, Tony Design Alameda and Whittier Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

6 Del Rio, Jesus Construction Blackie Chesher Park Improvements
Addressing punch list items. Construction NTP effective March 8 due mid 
November.

CDBG  $             579,784  $               587,284 100% 98%

6 Monge, Zuhey Design Brian Ray Reconstruction
Final design received and under review. Anticipate procurement process 
to begin early January 2018

2018 Capital Plan  $          2,121,000  $            2,121,000 90% 0%

6 Cepeda, Ismael Design Davis Bridge Reconstruction Reviewing LPAFA funding agreement. TXDOT w/City match  $             812,437  $               812,437 0% 0%

6 Bocanegra, Alfredo Design Davis Reconstruction Prefinal design effective October 11 due November 14. 2013 Street Infrastructure  $          1,851,322  $            1,851,322 60% 0%

6 Vela, Nancy Construction
Demo of 110 Harris Bldg & Improvement and 
Rehabilitation

NTP for demolition of Harris Building began October 22 due late 
December.

2011 Transportation CO's  $               50,000  $                  50,000 100% 20%

6 Pinal, George Design New Haven Street (Reconstruction) 
Finalizing landscaping and illumination design. Finalizing procurement 
documents to send to Purchasing Department end of November. 

2013 Street Infrastructure  $          1,984,000  $            1,984,000 100% 0%

6 Bocanegra, Alfredo Design Padilla Reconstruction Preliminary design drawings due November 14.  2013 Street Infrastructure  $          2,249,005  $            2,249,005 30% 0%

6 Thompson, Brad Bidding Paseos Del Sol Park Improvements 
City council to award November 13. Anticipated to start construction 
early January 2019.

2012 Quality of Life  $             750,000  $               750,000 100% 0%
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

6 Do, Tony Design Pellicano and Michaelangelo Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

6 Thompson, Brad Pre- Design Phillipy Reconstruction Project under evaluation. 2013 Street Infrastructure  $             797,632  $               797,632 0% 0%

6 Ruiz, Victoria Construction Playa Drain Walking Trail Improvements
Coordination meeting with contractor to discuss options on addressing 
asphalt concerns. 

CDBG  $          1,157,645  $            1,157,645 100% 98%

6 Mota, Karla Construction Sergio Troncoso (Ysleta) Library Improvements Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life  $             450,000  $               450,000 100% 13%

6 Mota, Karla Construction
Sergio Troncoso (Ysleta) Library Parking Lot                    
Phase I & II

Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life  $             425,000  $               425,000 100% 13%

6 Aguilar, Manuel Design Snelson Reconstruction Preliminary design NTP due November 20. 2013 Street Infrastructure  $             710,000  $               710,000 0% 0%

6 Thompson, Brad Design Ted Houghton Reconstruction
Review of design scope modifications. Anticipate prefinal NTP to be 
issued late November 2018.

2018 Capital Plan  $          1,282,000  $            1,282,000 30% 0%

6 Cepeda, Ismael Bidding Zaragoza POE, Winn Road, Pan American Dr Imprvmts
Bid Opening held October 16. Pending concurrence package from TXDOT.  
CRRMA managing bid and construction phase. 

TXDOT w/City match  $        13,952,502  $          13,952,502 100% 0%

 $    30,853,827 
19

Total Active District 6 Projects
Total Number of Active District 6 Projects
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

7 Castrejon, Monica Design District 7 Neighborhood Water Park 90% design NTP effective September 24 due November 12.
2012 Quality of Life/ 2017 

Capital Plan
 $          4,000,000  $            7,383,000 60% 0%

7 Lopez, Daniel Construction E.L. Williams Park Improvement
Rockwall enclosures- ongoing. Construction NTP effective June 4 due 
December 1, 2018. 

CDBG  $             723,371  $               729,071 100% 26%

7 Aguilar, Manuel Pre- Design Holly Reconstruction Project design services in negotiations. 2013 Street Infrastructure  $             796,000  $               796,000 0% 0%

7 Vela, Nancy Bidding James Street (Reconstruction)
 El Paso Water submitted design drawings October 15. Preparing bid 
package to be submitted to Purchasing early November.

2013 Street Infrastructure  $          1,300,000  $            1,303,000 100% 0%

7 Mota, Karla Construction Judge Marquez Branch Library Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life  $             410,000  $               410,000 100% 13%

7 Aguilar, Manuel Design Lomaland Reconstruction Prefinal design NTP effective October 30 due November 26. 2013 Street Infrastructure  $          2,071,000  $            2,071,000 30% 0%

7 Gilliland, Scott Construction
Lomaland Recreation Center Bid opening held October 23 and under review.  Anticipated construction 

to begin end of November/ early December 2018.
2012 Quality of Life  $        11,000,000  $          11,000,000 100% 0%

7 Thompson, Brad Pre- Design Lowd Reconstruction Preliminary design NTP to be issued early November 2018. 2013 Street Infrastructure  $          1,944,000  $            1,944,000 10% 0%

7 Monge, Zuhey Design Mauer Road NTMP Prefinal design effective November 6 due December 5. 2013 Street Infrastructure  $             100,000  $               100,000 60% 0%

7 Aguilar, Manuel Pre- Design McCune Reconstruction Preliminary design NTP effective November 19 due January 3. 2013 Street Infrastructure  $          2,821,000  $            2,821,000 0% 0%

7 Do, Tony Design North Loop and Lafayette Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

7 Aguilar, Manuel Design Paddlefoot Reconstruction Prefinal design effective November 5 due November 30. 2013 Street Infrastructure  $          3,163,000  $            3,163,000 60% 0%

7 Salinas, Lupe Bidding Princeton Street Reconstruction Tentative for City Council for construction award late November 2018. 2013 Street Infrastructure  $          1,369,000  $            1,369,000 100% 0%

7 Guerrero, Gilbert Bidding Shawver Outdoor Sports Lighting  
Recommendation letter sent on November 7. Tentative to award project 
mid December 2017. Anticipate to start construction mid January 2019.

2012 Quality of Life  $             500,000  $               500,000 100% 0%

7 Guerrero, Gilbert Bidding Shawver Renovate Sports Fields Pending evaluation of CSP package from Purchasing Department. 2012 Quality of Life  $          1,500,000  $            1,500,000 100% 0%

7 Monge, Zuhey Design Thomas Manor Park Improvements-NIP II                                                                      
On Hold-El Paso Water construction completion Spring 2019. CID will 
coordinate at 95% of El Paso Water construction to move forward with 
start of project. 

2012 Quality of Life  $               60,700  $                  60,700 95% 0%

7 Salinas, Lupe Bidding Tulane Reconstruction Tentative for City Council for construction award late November 2018. 2013 Street Infrastructure  $          1,213,000  $            1,213,000 100% 0%

7 Salinas, Lupe Bidding Valley View Street Reconstruction  Tentative for City Council for construction award late November 2018. 2013 Street Infrastructure  $          4,017,000  $            4,017,000 100% 0%

7 Cepeda, Ismael Design Yarbrough Bridge  Reconstruction Reviewing LPAFA funding agreement. TXDOT w/City match  $          2,310,037  $            2,310,037 0% 0%

 $    42,989,808 
19

Total Active District 7 Projects
Total Number of Active District 7 Projects

City of El Paso 
Capital Improvement Department 14 of  23



CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

8 Ruiz, Victoria Construction Chamizal Community Center Park
Pending signatures on executed contract. Anticipate construction to start  
November 2018.

CDBG  $          1,403,968  $            1,473,968 100% 0%

8 Cepeda, Ismael Design Chamizal Pedestrian Enhancements Phase I 
60% design received and under review.  TXDOT DDR meeting scheduled 
for December 20.

FHWA w/ City match  $          1,013,700  $            1,013,700 60% 0%

8 Cepeda, Ismael Design Chamizal Pedestrian Enhancements Phase 2
30% design received and under review TXDOT DDR scheduled for 
November 15.

FHWA w/ City match  $             972,830  $               972,830 30% 0%

8 Gilliland, Scott Construction Chamizal Recreation Center
Bid opening held October 23 and under review.  Demolition preparation 
NTP issued June 18 due end of November 2018. Anticipated construction 
to begin end of November/ early December 2018.

2012 Quality of Life  $        11,000,000  $          11,000,000 100% 0%

8 Thompson, Brad Pre- Design Chico Reconstruction Project under evaluation. 2013 Street Infrastructure  $          1,062,500  $            1,062,500 0% 0%

8 Venzor, Gloria Construction Crestmont Canopy over playground Construction NTP effective September 6 due November 26. 2012 Quality of Life  $               80,000  $                  80,000 100% 40%

8 Castillo, Ana Bidding De Vargas Drive Street and Drainage Improvements
De Vargas grouped with Cortez (north of Delta) and Encino (north of 
Delta) as one construction project. Bid package to be submitted to 
Purchasing Department fall 2018. 

2013 Street Infrastructure  $          1,772,400  $            2,111,010 100% 0%

8 Castillo, Ana Design Dolan Street and Drainage Improvements
Dolan grouped with Edna (west of Concepcion) as one construction 
project and tentatively to be sent to Purchasing Department for 
procurement process  winter 2018/2019.

2013 Street Infrastructure  $             944,400  $               957,305 90% 0%

8 Reyes, Sergio Pre- Design Doniphan and Bird Signal Legal Department reviewing pre-emption agreements. 2017 Capital Plan  $             300,000  $               300,000 0% 0%

8 Castillo, Ana Design Edna Street and Drainage Improvements

Edna (west of Concepcion) grouped with Dolan as one construction 
project and tentatively to be sent to Purchasing Department for 
procurement process  winter 2018/2019. Edna (east of Alicia) grouped 
with Cortez (south of Delta) as one construction project and  tentatively 
to be sent to Purchasing Department for procurement process spring 
2019.

2013 Street Infrastructure  $          3,109,900  $            6,066,000 90% 0%

8 Castillo, Ana Design Elena Street & Feliz Street Improvements
Elena and Feliz grouped with Encino (south of Delta) as one construction 
project. Bid package to be submitted to Purchasing Department late fall 
2018. 

2013 Street Infrastructure  $          1,380,000  $            2,170,684 100% 0%

City of El Paso 
Capital Improvement Department 15 of  23



CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

8 Castillo, Ana Bidding Encino Drive Paving and Drainage Improvements

Encino (north of Delta) grouped with Cortez (north of Delta) and De 
Vargas as one construction project. Bid package to be submitted to 
Purchasing Department fall 2018. Encino (south of Delta) grouped with 
Elena and Feliz as one construction project. Bid package to be submitted 
to Purchasing Department late fall 2018. 

2013 Street Infrastructure  $          2,357,300  $            2,406,200 100% 0%

8 Castillo, Ana Construction Flower Drive Street and Drainage Improvements
Construction NTP effective February 26 due December 2019.  Contractor 
working on storm sewer system, sanitary sewer lines, water lines with 
services, subgrade and curb and gutter.

2013 Street 
Infrastructure/EPW

 $          2,051,430  $            2,946,886 100% 26%

8 Jaloma, Oscar Construction Paseo de las Luces
Construction NTP effective April 15 due November 7. Installation of traffic 
signals foundation-ongoing. Archway on San Antonio Ave. scheduled for 
installation November 1. Ribbon cutting programmed for November 7.

2017 Capital Plan  $          6,400,000  $            6,400,000 100% 65%

8 Cepeda, Ismael Design PDN Roundabout
60% design received and under review.  TXDOT DDR meeting scheduled 
for November 15.

FHWA, TXDOT, City match  $          2,800,000  $            2,800,000 60% 0%

8 Cardoza, Jose Construction River Bend Multimodal Improvements Phase II

Contractor working on installation of bus stops concrete pads. 
Electricians wiring lighted bollards from Frontera to Turnstone. Installing 
ground pullboxes from Turnstone to Sunset. Landscaping installation for 
irrigation system from Turnstone to Sunset- ongoing. Notice to proceed 
effective March 6 due November 2, 2018.

TXDOT w/City match  $          1,182,000  $            1,910,963 100% 50%

8 Ruiz, Victoria Bidding River Bend Phase III
El Paso Water final design received October 15. Consultant final design 
drawing received October 30 and under review. Anticipate procurement 
process to begin November 2018.

2013 Street Infrastructure  $          3,340,200  $            3,340,200 100% 0%

8 Do, Tony Design Silver Springs and Shadow Mountain Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

8 Bocanegra, Alfredo Design Stanton Bridge Toll Facility Demolition
100% design drawing to include demolition specifications due end of 
November. Tentative demolition to begin late January 2019.

Int'l Bridges  $             160,400  $               160,400 100% 0%

8 Monge, Zuhey Design Teramar Reconstruction
Prefinal design received and under review.  Tentative final design NTP to 
begin November 19 due December 14.

2013 Street Infrastructure  $          1,319,000  $            1,319,000 60% 0%

8 Vela, Nancy Construction UMC Bus Bay Extension
Pending Traffic Control Plan approval from TXDOT. Anticipated 
construction to start January 2019.

2011 Certificate of Obligation  $             300,000  $               300,000 100% 0%

 $    49,091,646 
21

Total Active District 8 Projects
Total Number of Active District 8 Projects
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CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

1 & 4 Lopez, Daniel Construction Trailhead Parking Areas and Amenities 

Construction NTP effective May 9 due January 2, 2018.  Upon delivery of long 
lead time items-Roundhouse trailhead to tentatively complete construction 
early November. Thunderbird trailhead to tentatively complete construction 
mid November. Thousand Steps trailhead construction started July 3 to 
tentatively  complete mid November. Lazy Cow construction started August 
13 and tentatively complete early December 2018. 

2012 Quality of Life  $             500,000  $               500,000 100% 85%

1 & 5 Lopez, Daniel Design 
Paved Trails -  Tierra Del Este, Sunset Terrace Park Trail 
Extension

Consultant to re-submit prefinal design plans due mid November. 
Tentative NTP for final design to early December.

2012 Quality of Life  $             655,000  $               655,000 90% 0%

1 & 8 Jaloma, Oscar Pre- Design Schuster Reconstruction Finalized negotiations October 29. Tentatively to award November 13.  2013 Street Infrastructure  $          7,559,900  $            7,559,900 0% 0%

1,2,4,6,7 
& 8

Chavira, Hector Pre-Design
Pellicano Dr, Railroad Dr, Cotton Street Median 
Improvements

Consultant submitted fee proposal and under review. Tentative for City 
Council November 13 for professional services agreement. 

2019 Capital Plan  $        10,079,200  $          10,079,200 0% 0%

2 & 8 Schroeder, Margaret Construction Dyer Rapid Transit System Pedestrian Improvements
Phase II-sidewalk and landscaping  installation on  Dyer between Fred 
Wilson and McConnell and Kansas and Campbell between Main and San 
Antonio. Construction NTP effective February 26 due December 2018.  

TXDOT w/ City match  $          1,500,000  $            1,680,000 100% 56%

2 & 8 Pinal, George Design Fire Station 7 and 15 Restrooms
Preliminary design received November 12 and under review. Anticipate 
prefinal design to be issued first week of December.

2016 Certificates of Obligation  $             500,000  $               500,000 15% 0%

2, 3 & 5 Cepeda, Ismael Bidding Montana Rapid Transit System
Waiting for TXDOT approval of concurrence package to tentatively award 
in December 2018.

FHWA, FTA & COs  $        45,500,000  $          46,000,000 100% 0%

2, 4 & 8 Avila Alex Construction Dyer Rapid Transit System

Two stations remain under construction:  Hercules inbound and 
outbound.  Right of way agreement being finalized for stations 10 
inbound & 11 outbound.  Anticipated completion February 2019 with 
revenue service to follow.

FHWA, FTA & COs  $        35,900,000  $          35,900,000 100% 69%

2,3,5,6,7 Aguilar, Manuel Pre- Design Sun City Lights
Initial concept design presented to City Council on October 30. 
Preliminary design effective October 16 due January 15, 2019.

2019 Capital Plan  $          3,150,000  $            3,150,000 0% 0%

3 & 8 Castillo, Ana Construction Alicia Drive Street Improvements 
Construction NTP effective February 26 due December 2019.  Contractor 
working on storm sewer system, sanitary sewer lines, water lines with 
services, subgrade and curb and gutter.

2013 Street 
Infrastructure/EPW

 $          2,230,400  $            8,047,618 100% 26%
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CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

3 & 8 Castillo, Ana Bidding Cortez Street and Drainage Improvements  

Cortez (north of Delta) grouped with Encino (north of Delta) and De 
Vargas as one construction project. Bid package to be submitted to 
Purchasing Department fall 2018. Cortez (south of Delta) grouped with 
Edna (east of Alicia) as one construction project and tentatively to be sent 
to Purchasing Department for procurement process spring 2019.

2013 Street Infrastructure  $          2,249,300  $            3,503,725 100% 0%

3 & 8 Reyes, Liz Design MCA Quiet Zones
Finalizing agreements with Union Pacific Railroad. Tentatively 
construction to start late January 2019.

2013 Street Infrastructure  $          5,000,000  $            5,672,668 100% 0%

3, 6, 7 & 8 Bocanegra, Alfredo Construction Alameda Rapid Transit System Anticipate final completion December 18 with revenue to follow.
2009 COs, 2011 

Transportation COs
 $        38,351,000  $          38,629,875 100% 97%

3,5,6 & 7 Chavira, Hector Pre-Design
Yarbrough Dr, George Dieter Dr, Lee Trevino Median 
Improvements

Consultant submitted fee proposal and under review. Tentative for City 
Council November 13 for professional services agreement.

2019 Capital Plan  $          8,327,600  $            8,327,600 0% 0%

3,7 Reyes, Sergio Design Yarbrough Street Lighting Preliminary design NTP effective September 21 due November 7. 2013 Street Infrastructure  $          1,317,800  $            1,317,800 0% 0%

3,8 Vela, Nancy Design Sun Metro Transfer Centers (Eastside & Downtown)
Downtown :Contractor's fee proposal for the bus pads and canopy under 
review.  Anticipate construction to begin late November 2018. Eastside: 
Final design received October 30 and under review. 

2011 Transportation CO's  $             358,493  $               358,493 90% 0%

5,6,7 Hoffman, Alex Pre-Design Eastside Master Plan
Analysis of existing conditions underway. Three stakeholder meetings 
scheduled for mid-November

2019 Capital Plan  $             500,000  $               500,000 20% 0%

 $ 172,381,879 
17Total Number of Multi-District Projects

Total Active Multi-District Projects
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CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

AIRPORT McElroy, Michael Design Airport Industrial Parks Monuments
New direction given for design.  EPIA is preparing an RFQ for a marketing 
consultant for designs.  When a final design/image is produced, project 
will advance into construction.

Airport  $             350,000  $               350,000 3% 0%

AIRPORT Brooks, Shane Construction EPIA Checked Baggage Inspection  Project to complete February 2019. PFC - TSA- Airport  $        24,750,416  $          27,470,151 100% 90%

AIRPORT Brooks, Shane Design EPIA Convair Road Improvements
Finalizing design. Bid phase anticipated to begin December 2018. 
Anticipated construction NTP to be issued February 2019.

CFC  $          4,500,000  $            4,500,000 100% 0%

AIRPORT Brooks, Shane Design EPIA FBO Ramp and Taxiway U & V Realignment Preliminary design NTP effective September 10 due December 9. Grant - Airport  $          4,436,900  $            4,436,900 15% 0%

AIRPORT Brooks, Shane Construction
EPIA Terminal Architecture and Landscape 
Improvements

Construction NTP effective August 27 due April 14, 2019. Airport  $          5,000,000  $           10,000,000 100% 20%

AIRPORT Espineli, Geoffrey Design
EPIA Terminal General Improvements, Ceiling and 
Lighting Improvement

Schematic design under review. In process of developing construction 
drawings and tentatively to complete by January 2019. 

 Airport  $          2,000,000  $            2,000,000 60% 0%

AIRPORT Espineli, Geoffrey Bidding HVAC Annual Upgrades FY 16-20
Proposal received and under review.  Anticipate construction to start 
January 2019.

Airport  $             750,000  $               750,000 100% 0%

AIRPORT Espineli, Geoffrey Construction
Maintenance Building Improvements Bathroom 
Remodel at Field Maintenance

Construction of new nursing room on-going. Installing new ceilings, 
carpet and cabinets. Estimated completion by November 24, 2018.

Airport  $             240,000  $               240,000 100% 30%

AIRPORT McElroy, Michael Design Master Plan Update - EPIA

Working Paper 5 (Alternatives) currently being revised based on final 
Airport comments received in October.  Working Papers 6, 7, 8, and 9 
(Environmental, ALP, Phasing, Financial) currently underway.  Final Public 
Workshop currently scheduled for November 15.  

Airport  $          1,900,000  $            1,900,000 92% 0%

AIRPORT Espineli, Geoffrey Design Passenger Notification Systems (FIDS, BIDS, GIDS) Final design NTP effective September 4 due November 28. PFC, AIP  $          1,300,000  $            2,200,000 90% 0%
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CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

AIRPORT Espineli, Geoffrey Construction Runway 4-22 Reconstruction
Phase II-  Currently working on subgrade of the runway. Construction 
completion February 27, 2019

PFC - FAA - Airport  $        35,000,000  $          35,000,000 100% 60%

 $    88,847,051 
11

Total Active Airport  Projects
Total Number of Airport Projects
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CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

CW Reyes, Sergio Design Bicycle Connectivity Phase I 
Awaiting executed LPAFA agreements from TXDOT. Tentative preliminary 
design to start November 2018.

TXDOT w/City match  $          1,587,697  $            1,587,697 0% 0%

CW Reyes, Sergio Design Bicycle Connectivity Phase II Tentative Preliminary design to start mid November 2018. TXDOT w/City match  $          1,909,149  $            1,909,149 0% 0%

CW Mota, Karla Design El Paso Citywide Wayfinding Phase I 
Project presented to City Council October 30 for approval of design 
standards. 

2019 Capital Plan  $          1,030,000  $            1,030,000 100% N/A

CW Lopez, Fred Design PCI Study Final report under review. 2017 Capital Plan  $             800,000  $               800,000 100% N/A

CW Thompson, Brad Pre- Design Police Department Facilities Master Plan
Information gathering phase facilities master plan. District and focus 
group meetings being scheduled. 

2017 Capital Plan  $               400,000  $                 400,000 16% 0%

CW Avila Alex Construction Street Median and Parkway Landscaping
Construction NTP effective November 5 due October 17, 2019. George 
Dieter corridor from Vista del Sol to Montwood and Montwood corridor 
from Viscount to McRae to start first. 

TXDOT/ City Funds  $          6,500,000  $            9,070,000 100% 0%

 $    14,796,846 
6

Total Active Citywide Projects
Total Number of Citywide Projects
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CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

DTWN Bocanegra, Alfredo Construction Baseball Stadium Capital Improvement
Maintenance repairs (ADA repairs and concrete sealant) ongoing by 
Contractor. Construction NTP effective May 21, 2018 due May 18, 2019.

Ballpark Lease and General 
Funds

 $             214,000  $               214,000 100% 86%

DTWN
Ruiz, Victoria / 
Garcia, Daniel

Pre- Design Children's Museum                                    Architect firm was announced on October 18 to design project. 2012 Quality of Life  $        19,250,000  $          39,250,000 0% 0%

DTWN Avila Alex Construction Downtown Wayfinding 
Construction NTP effective October 29, 2018 due February 25, 2019.  
Demolition and infrastructure of Kiosk ongoing on Franklin Ave and 
Durango. 

TXDOT  $             800,000  $               800,000 100% 0%

DTWN Ruiz, Victoria Pre- Design Mexican American Cultural Center Statements of qualification for RFQ due November 13. 2012 Quality of Life  $          5,750,000  $          16,500,000 0% 0%

DTWN Garcia, Daniel Pre- Design MPC
Archaeology permit received from Texas Historic Commission. Security 
fencing installed November 7 and finished November 8.

2012 Quality of Life  $     180,000,000  $        180,000,000 0% 0%

DTWN Mota, Karla Pre- Design San Jacinto Visitor's Center
Additional services added to project scope. Tentative Design NTP to be 
issued November.

2006 COs/ 2017 Capital Plan  $             700,000  $               780,289 15% 0%

 $ 237,544,289 
6

Total Active Downtown Projects
Total Number of Downtown Projects
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CIP Active Status
November 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 
Status

Constr              
Status

ZOO Gutierrez, Lili Construction Chihuahua Desert Exhibit Complex
Construction NTP effective  March 6, 2018  due June 2019 . Construction 
of Jaguar Mountain, on-going.

2012 Quality of Life  $        13,880,400  $          14,611,207 100% 41%

ZOO Gutierrez, Lili Construction Event Tent (additional shade) Construction NTP effective November 11 due January 5, 2019. 2012 Quality of Life  $          1,742,500  $            2,034,432 100% 0%

ZOO Gutierrez, Lili Pre- Design Penguin Exhibit and Life Support Project  Tentative kick off design meeting  scheduled Nov 7, 2018. 2012 Quality of Life  $          3,766,750  $            3,766,750 0% 0%

ZOO Gutierrez, Lili Design Sea Lion Exhibit Repair and Upgrade HVAC design 90% complete.  Final design due Nov 15, 2018 2012 Quality of Life  $             717,500  $               676,082 90% 0%

ZOO Gutierrez, Lili Design Support Elements
Contractor working on giraffe shade structures- ongoing.  Project reached 
substantial completion.  Overall final completion is November  19.

2012 Quality of Life  $          7,375,958  $            7,283,431 100% 98%

 $    28,371,902 
5

Total Active Zoo Projects
Total Number of Zoo Projects
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RESURFACING SUMMARY REPORT DISTRICT 1

November 2018

STREET FROM TO STREET FROM TO

ALTACUMBRE Camino Fuente Tarascas CINCINNATI Piedmont Cincinnati

AMPOSTA B Cresta Alta Westwind CINCINNATI Kansas Coffin

BOX ELDER Gomez Rollins GALLOWAY Stanton Piedmont

BRENTWOOD Stanton Krupp KELLY Kern Whitaker

BUTTERFIELD Territory Rio Mira LARCHMONT Krupp Waymore

CALLE OLASO Equestre Dead End MADELINE Piedmont Park

CHERRY HILL Broadmoor Thunderbird MESA HILLS Mesa Acacia

CLAYTON Galloway Robinson MESITA A Piedmont Stanton

COSTA BLANCA Pinar del Rio Redd NEW YORK St. Vrain Dead End

DEDE Rim Cul-de-Sac OKEEFE A Mesita Alethea Park

FLAMINGO B Okeefe Stanton PARK HILL Ridgecrest Ridgecrest

HILLCREST Bancroft Dead End RESLER High Ridge Belvidere

INDIAN BLUFF Crown Point Caprock SANTA RITA Las Vegas O'Keefe

IRONDALE Lawndale Stanton VALLEY WEST Gomez Dead End

KRUPP Waymore Ridgecrest

LA CRUZ Okeefe Piedmont

LOS NIETOS La Mirada La Mirada

MOORE Piedmont Stockwell

NAVARIE Pinar del Rio Redd

OCTAVIA Kerbey Dead End

ONEIDA Medano Redd

OSAPLE Rio Mira Dead End

PAWNEE Iroquis Dead End

PEBBLE BEACH Shadow Mountain Burning Tree

RHAELYNNE Cory Upper Valley

RIO MIRA Butterfield Territory

ROXANNA Ridge Marietta

SAN MATEO La Cruz Piedmont

SINGING HILLS Thunderbird Thunderbird

SOLEDAD Mulberry La Mirada

TERRITORY Butterfield Rio Mira

WALLINGTON Krupp Brentwood

WELLESLEY Kern Campbell

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 2 Representative: Alexsandra Annello

November 2018

STREET FROM TO STREET FROM TO

Alley Piedras Raynor BERYL Dolomite Echo

BYRON Van Buren Monroe BRITTON Dyer Sierra Vista

CHELSEA A Timberwolf Dead End BROADDUS A Alabama Stevens

CHELSEA B Timberwolf Trowbridge CAPITAN Mt Latona Hercules

CUMBERLAND Pershing Gateway South CLIFTON A Hueco Gateway South

ECHO B Hercules Moonlight CROSSON CDS CDS

ELM Mobile Richmond DEVORE Eclipse Comet

HASTINGS C Happer Gateway South DIAMOND Westline Echo

JADE Zircon Echo DOLOMITE Magnetic Zircon

LACKLAND Van Buren Monroe FORREST Hunt Trowbridge

LAMAR Bliss Hueco FRANKFORT C Stevens Partello

LOUISIANA Mobile Richmond FRANKFORT D Dyer Gateway South

MAXWELL Gateway North Dyer FRANKFORT E Gateway North Dead End

MAXWELL B Dyer Diana GRANT C Piedras Copper

MEMPHIS A Red Rock Canyon Piedras GRISSOM Martin Mathias

MOBILE A Piedras Dead End HAPPER Leeds Cambridge

MOUNT ETNA Rutherford Glacier Peak HASTINGS Happer Pershing

MOUNT OLYMPUS Joe Herrera Glacier Peak HOMER Gateway South Joyce

NASHVILLE A Piedras Dead End HUNT Peinado Glenwood

NEBRASKA Nations Morehead JUSTUS Jefferson Tyler

POLK Byron Elm MADERA Radford Dead End

RAILROAD Hondo Pass US 54 MARR B Altura Trowbridge

ROBERT A Maxwell Arlen MATTERHORN Rutherford Glacier Peak

SATURN Edgar Park Hercules MCGREGOR Maxwell Diana

SOLAR Edgar Park Hercules MEMPHIS C Stevens Sparkman

STEVENS Harrison McKinley MEMPHIS D Dyer Gateway South

MEMPHIS E Pershing Dead End

MOBILE D Radford Dead End

MOUNT DELANO Hondo Pass Blue Ridge

MOUNT HAGEN Pikes Peak Blue Ridge

MOUNT WHITNEY B Tetons Knox

OLYMPIC A Magnetic Leo

OLYMPIC B Leo Gateway South

PEINADO Wagner Hunt

POLLARD C Jefferson Gateway South

SHEPPARD Alabama Lackland

STATLER Tetons Adolphus

STRAND McGregor Maxwell

TAYLOR Piedras Terminus

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 2 Representative: Alexsandra Annello

November 2018

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

TRADEWIND Mercury Neptune

VEGA Polaris Comet

WAGNER Chelsea Trowbridge

WEIGHTMAN Timberwolf Edwards

WILSON Pershing Dead End



RESURFACING SUMMARY REPORT DISTRICT 3 Representative: Cassandra Hernandez

November 2018

STREET FROM TO STREET FROM TO

ABRAHAM Alameda Canary ANISE A Lee Trevino Montwood

ALASKA Yuma Phoenix BALSAM A Barker Papaya

ALGONQUIN Geronimo Marlow BALSAM B Papaya Mimosa

AQUARIUS Turrentine Backus BEN SWAIN C Toni Edith

ARAPAHO Geronimo Marlow CESSNA B Edgemere W H Burges

ASH Dempsey W H Burges CORNWALL Castletown Blackwood

AVALON Sunglow Dead End DERICK Carnagie Montana

BRANDWOOD Blackwood Suewood EAST GLEN B Pebble Hills Sam Snead

CESSNA A Sunglow Edgemere FRANK BEARD Sam Snead Anise

CHIP CHIP Alameda Dead End GEORGE DIETER Edgemere Pebble Hills

CIBOLA Clark Marlow GEORGE DIETER Pebble Hills Montwood

CLEVELAND A Paisano Atoka HAWKINS Merchant North Loop

CLEVELAND B Atoka Marlow HAWKINS Gazelle GW

COCONUT TREE Granite Coconut Tree INTERNATIONAL Robert E Lee Airway

EDITH A Little Flower Lettie LARRY MAHAN Gateway West Viscount

EDITH B Lettie Ben Swain MONTROSE Mc Crae Dead End

FIRESTONE Montana Darin RED ROBIN Canary George Orr

FLINT Polo Inn Polo Inn VISCOUNT Airway Hawkins

GOURD Album Bellis YARBROUGH Montana Pebble Hills

GRANITE George Orr Polo Inn

GREEN VALLEY Carolina Dead End

HARDY Tampa Dulaney

HAWAII Yuma Phoenix

HAWICK Dunoon Mcintosh

HILLER Airport Boeing

HOLIDAY Tampa Welch

J C CRAMER Barker Coronado

JOSHUA Durrill Dead End

KAYWOOD Parkwood Saigon

LEAR Boeing Lockheed

LETTIE Ben Swain Edith

MCCARTHY A Hockney Alameda

MERIL Cardigan Darin

MIDWAY B Knights Hockney

NAVAJO B Apache Cheyenne Trail

PAPAGO Clark Marlow

PEACH TREE George Orr C R Croom

PEAR TREE George Orr C R Croom

PEARL Amethyst Dead End

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 3 Representative: Cassandra Hernandez

November 2018

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

PRESTWICK Cosmos Kilmaltie

SHELL Montana Dead End

SHETLAND Edgemere Ballymote

STEPHENSON Gateway East Frederick

SURETY Gateway East Clark

TRINITY Rusk Simpia

TURRENTINE C Glengarry Daugherty

UTE Clark Marlow

VIOLET W H Burges Cessna

VOCATIONAL Mimosa Alameda

WADE Cosmos Lait

WOODALL Blackwood Suewood



RESURFACING SUMMARY REPORT DISTRICT 4 Representative: Dr. Sam Morgan

November 2018

STREET FROM TO STREET FROM TO

ABILENE Cermac Shenandoah BIG BEND Devils Tower CDS

AJAX Crenshaw Tropicana DEER McCombs Cross

ALCAN B Prince Edward Fairbanks GULFPORT Salisbury Raleigh

ALCAN C Sun Valley Prince Edward HUECO VISTA Alabama Dead End

ALCAN D Warren Sun Valley MAUREEN A Stahala Gabriel

BLYTHE Yellowstone Winthrop MOUNT SAN BERDU Joe Herrera Alps

BOBCAT Bomarc Dead End PERSIMMON Marie Tobin Hondo Pass

CRENSHAW Yellowstone Tropicana RAYMOND TELLES A Alps Joe Herrera

CURLEW Debeers Tropicana ROANOKE D Joe Herrera Hondo Pass

DALTON Salisbury Raleigh RUTHERFORD B Stahala Dyer

DEARBORNE B Mackinaw Alcan SAGITTARIUS Rushing Kenworthy

DEARBORNE C Alcan Palomino SINCLAIR Tivoli Terminus

DEBEERS A Ambassador Shenandoah YOSEMITE Zion Old Spanish Trail

DEBEERS B Shenandoah Mackinaw

DECATUR Vicksburg Railroad

DOWNS Fairfax Raleigh

DUVAL Marie Tobin Hondo Pass

FAIRFAX Threadgill Dalton

FALCON McCombs Railroad

FERTELL Sun Valley Grouse

GRAND CANYON Zion Old Spanish

HOLLINGS A Wren Dalton

HOLLINGS B Joe Herrera Hondo Pass

JOHN CUNNINGHAM MLK Terminus

JUNCTION A Kenworthy Gateway South

JUNCTION B Kenworthy Kellogg

KELLOGG A Winthrop Tropicana

KETCHIKAN Prince Edward Newcastle

KISKA Prince Edward Edmonton

LEVELLAND Sweetwater Port Arthur

MACAW McCombs Blue Wing

MACKEREL Will Ruth Dead End

MCCOMBS Dyer Railroad

MCCOMBS SERVICE ASarah Anne Dead End

MCCOMBS SERVICE BSun Valley Dead End

MENZIES Winthrop Sun Valley

MIDDLESBORO Waverly McCombs

MOUNT ETNA Rutherford Glacier Peak

MOUNT OLYMPUS Joe Herrera Glacier Peak

MURPHY Salem Sean Haggerty

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 4 Representative: Dr. Sam Morgan

November 2018

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

NIKE Sidewinder Dead End

OLAN Fairfax Roanoke

OLD SPANISH TRAIL Zion Dead End

PARADISE Alcan Tropicana

PEACOCK Rushing Saxon

PICKEREL B Marlin McCombs

PONDEROSA Palomino Dead End

PORT ARTHUR Sweetwater Murphy

POTOMAC Pheasant Quail

RAILROAD Transmountain Hondo Pass

RAVEN Bomarc Dead End

REGULUS A McCombs Bomarc

SAGITTARIUS Rushing Kenworthy

SALEM B Rushing McCombs

SANDERS A Pistacio Dyer

SARAH ANNE McCombs Terminus

SHENANDOAH A Thor Debeers

SIGMA Sagittarius Dead End

SINCLAIR Tivoli Terminus

THOR Crenshaw Winthrop

THREADGILL A Dyer Roanoke

THREADGILL B Roanoke McCombs

TIGER EYE Dyer Jadestone

TIVOLI Deer Quail

TRIUMPH Salem Dearborne

TROPICANA D Alcan McCombs

TROUT Wolverine Dead End

UVALDE Sun Valley Junction

VANGUARD Pickerel Dead End

VERBENA Threadgill McCombs

VICEROY Dearborne Dead End

VICKSBURG A Threadgill Sanders

WALDORF McCombs Alcan

WINTHROP Kenworthy Thor

WOODBERRY Mc Combs Dead End

WOODCHUCK Bomarc Dead End

YELLOWSTONE Tropicana Blythe

ZEUS Nike Snark

ZION B Alabama Gran Quivera



RESURFACING SUMMARY REPORT DISTRICT 5 Representative: Dr. Michiel Noe

November 2018

STREET FROM TO STREET FROM TO

LEE Montwood Pebble Hills GEORGE DIETER Montana Edgemere

GEORGE DIETER Edgemere Pebble Hills

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 6 Representative: Claudia Ordaz Perez

November 2018

STREET FROM TO STREET FROM TO

DORSET Coventry Dead End ROJAS Zaragoza Don Haskins

GOLONDRINA Buena Park Buena Park

GUADALAJARA Singh Reno

LEE Montwood Pebble Hills

LONE STAR Soccoro Padilla

NEVAREZ A Inglewood Skylight

ONATE Candelaria Dead End

PULLMAN D Henry Brennan Rojas

RENO Southside Guadalajara

SANTA ROSALIA Southside Guadalajara

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 7 Representative: Henry Rivera

November 2018

STREET FROM TO STREET FROM TO

ALGERITA Riverside Hickory ALCAZAR Lomaland Dead End

ALGIERS Fir Album ALLEN BRADLEY James Watt Wilkenson

AMUR Danube Arboleda CORK B Album Zanzibar

ARAQUAIA Arboleda Dead End DALE DOUGLAS C Bob Mitchell Vista del Sol

ATKINSON North Loop Half Moon LOMALAND D Pellicano Gateway East

BORRETT Wells Dead End MONACO Montwood Woodside

BURGESS B Yermoland Courtland ROJAS George Dieter Zaragoza

BURNHAM A Stanley Lomaland ROJAS K Pendale George Dieter

CAPELLO Blacks McCamey TOMWOOD A Sumac Trawood

CHRISTY Williamette Yermoland VISTA LOMAS B Vista De Oro Vista del Sol

COSMOS C McRae Debbie VISTA REAL A Trawood Janway

EMERSON A Heid North Loop YARBROUGH Gateway East North Loop

ESCADRILLE Fray Lafayette YARBROUGH Trawood GW

FINITA Whittier Alameda YARBROUGH Alameda Cesar Chavez

FRANCINE Williamette Yermoland

FRAY Willamette Dead End

GALLAGHER A Heid Mauer

GUAYMAS Taxco Corozal

HACIENDA A Hunter Ameca

HALF MOON North Loop North Loop

HAROLD Starr Dead End

HERMOSILLO A La Paz Yarbrough

HERMOSILLO B Ameca Santa Barbara

HERMOSILLO C Hunter Ameca

HONOLULU A Montwood Wedgewood

HONOLULU B Wedgewood Leewood

INDEPENDENCE Yarbrough Whittier

LA GENTE Morelia Dead End

LA PALOMA Valley View Valley View

LA PAZ A Corozal Santa Maria

LA PAZ B Santa Maria Dead End

LADERA B Monterrey Carolina

LEE TREVINO J Gateway East Yermoland

LEE TREVINO K Yermoland Castner

LEE TREVINO L Castner North Loop

LILAC A Carolina Montecito

MAZATLAN A Hunter Ladera

MONTERREY C Giles Yarbrough

NEW HAVEN A Lasso Roseway

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 7 Representative: Henry Rivera

November 2018

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

NEWLAND Stanley Atwood

POLVO Ron Quillo Dead End

RALPHEENE Williamette Yermoland

RIO ARRIBA Pedernales Link

ROSEMARY San Jose Wenda

SAN PAULO A La Paz Yarbrough

SANTA BARBARA Mazatlan Hacienda

SANTA MARIA Giles Dead End

SANTA MONICA Giles Venado

SONORA Veracruz Dead End

SUMATRA Ceylon Album

TAHITI Heather Bermuda

TRANQUILO A Yarbrough Dead End

VAN HASELEN Lasso Pendale

VENADO B Ranchland Hermosillo

VENADO C Hermosillo San Paulo

VERACRUZ Ladera Giles

WENDA B San Jose Rosedale

WENDA C Franklin Rosedale

YARBROUGH K Alameda North Loop



RESURFACING SUMMARY REPORT DISTRICT 8 Representative: Cissy Lizarraga

November 2018

STREET FROM TO STREET FROM TO

AVILA Lombardy Avila BELTON B Fiesta De Leon

BALLERINA Sunset Dead End BIRCH Grant Wyoming

BEL MAR Fiesta Cabrillo BROWN D Arizona Missouri

BELTON A Monarch Fiesta CALIFORNIA A Mesa Los Angeles

BENEDICT Perth Hookheath COMANCHE Tobin Cortez

BLACKSTONE Roxbury Frontera CORTO Yandell Prospect

BRIARWOOD Coeur D Alene Sunset DALLAS B San Antonio Dead End

CASTILE A Belton Marcena DOLAN A Paisano Sagrado

CHARL ANN C Shorty Sunset DUNNE Washington Dead End

CIRCUS Mardi Gras Dead End EIGHTH A Oregon Ochoa

COEUR D ALENE Olmos Coeur D Alene FINDLEY B San Antonio Dead End

COLINA ALTA Fountain Dead End FOUNTAIN B Snowheights Mesa

COLUMBINE Country Club Camino Real FOURTH B Park Coles

CORTO Yandell Prospect FRANCIS Flower Terminus

CORVENA Swan Fair Lawn HOOKHEATH Roxbury Benedict

DETROIT Murchison Arizona LAREDO Boone Dead End

FRANKLIN I-10 Durango LINDEN Alameda Dunne

GEORGIA Cliff Dead End MARTINEZ Delta Laredo

HEISIG Prospect Sun Bowl MEADOWLARK A Vist Del Monte Rosinante

J C MACHUCA Sunland Park Dead End NINTH Park Campbell

KINGSWOOD Silverbell Dead End OLEANDER Love Dead End

LESLIE WARD Boy Scout Dead End RESLER Belvidere White Cliffs

MARDI GRAS Carousel Dead End RIVER BEND Frontera Sunset

MONTOYA F Country Club Meadowlark RUHLEN Paisano Dead End

OCTAVIA A Cliff Arizona SAINT VRAIN D Olive Dead End

OCTAVIA C Magoffin Dead End UPSON A Heisig Fewel

OVERLAND B Cotton Campbell UPSON B Fewel Prospect

PACIFIC Hidden Doniphan

PALO VERDE Maguey Rio Flor

PERTH Riverbend Benedict

POPLAR Grant School gates

POPLAR A Pershing Missouri

ROSEWOOD Arizona Missouri

RUBIN A Suncrest Carousel

SANTA FE I-10 Main

SILVERBELL Kingswood Dead End

THRUSH Warbler Crane

VISTA GRANDE Country Club Country Club

WESTCITY Executive Center Waymore

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 8 Representative: Cissy Lizarraga

November 2018

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

WESTVIEW Heath Belton
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